

**ORMAS**

**Odisha Rural Odisha Rural Development & Marke**  
Panchayati Raj & Drinking Water Department, Govt. of Odisha

SIRD campus, Unit: VIII,  
Bhubaneswar-751 012, Odisha, India  
Tel: 0674-2565871  
Fax: 0674-2565872  
e-mail: ormas@rediffmail.com  
ormashq@gmail.com  
URL: www.ormas.org

Letter no: 204  
File No.: ORMAS/SD/277/2018

Date: 29-1-19

From  
B.N. Das  
Executive Director

To  
State Heads of all PIAs implementing DDU-GKY/ROSHNI/SAGARMALA Projects in Odisha (**Part-1**)

**Subject:** Minutes of Meeting held with State Heads of PIAs implementing projects under DDU-GKY/SAGARMAL/ROHSNI in Odisha in January 2018-Reg.

With reference to the above subject, please find attached the Minutes of Meeting (MoM) held with respective nodal officers at ORMAS office from 10.00 am onward between 04<sup>th</sup>-11<sup>th</sup> January 2019. Please note that the source of data is MPR as on 4/1/19.

Along with the above, the PIAs are requested to ensure that the gap between commitments made to ORMAS for FY 2018-19 is bridged in this quarter without fail. The sheet reflecting the gap between commencement committed and achievements has been attached for reference too along with the overall comitement given by the PIAs.

**Note:** The National Heads are requested to initiate suitable action to ensure that the actionable items in MoM are complied with & commencement/training numbers committed to ORMAS is adhered to.

**Enclosed:**

Annexure-I: Minutes of Meeting with State Heads held in January 2019

Annexure-II: Lag Report till 1<sup>st</sup> November 2018 & Target to be achieved by PIAs till 04<sup>th</sup> January 2019

Yours faithfully,



Sri B.N. Das  
(Executive Director)

**Copy to:**

- i) All National Heads of PIAs implementing DDU-GKY/ROSHNI/SAGARMALA Projects
- ii) All Nodal Officers of ORMAS



Sr No	Project Name	MoU Signed Date	Project Commencement Date	Sancti oned Traini ng Targe Till	Traini ng Commenc ed Till	Traini ng Comp leted Till	Place d Total Till Date	Activ e Traini ng Cente	Activ e Traini ng Capac	Under Traini ng Durin g	% Utilisa tion	Annexure-1 Actionable Items/Observations
1	ABBEY WEST - D021CR1 724136	18-05-18	09-06-18	3025	1570	790	0	3	430	780	181%	1. PIA was supposed to commence 1850 but commenced 1570/PIA to ensure commencement of 385 by 31st January 2019 2. PIA was supposed to train 1140 but trained 790/PIA to ensure training of 455 by 31st January 2019 3. Mobilisation support required for ISMO and Electrical Trade preferably from Sundargarh, Ganjam, Sambapalur, Jagatsinghpur, Cuttack and Angul
2	AROH FOUNDA TION(Odi sha)D021 RF11441 54	20-08-18	01-09-18	645	215	0	0	2	215	215	100%	1. Till Dec-2018 training commencement shortfall is 285 and Jan-2019 commencement target is 70. As PIA was not having such capacity of training centre to achieve the back log, there PIA has been recommended to open another new centre of 140 capacity by end of Dec-2018 and PIA has been agreed on the recommendation. But PIA has not taken any action on opening of new centre but committed to run Kalinga Nagar Center in double shift by 10th Jan-2019. 2. Now all the training centre fully utilised. 3. PIA has ensured that post placement data will be submitted timely. 4. PIA has ensured that 8.10 B will be submitted regularly.
3	ASD EDUCATI ON PRIVATE LIMITED( Odisha)D 021R135 47118	16-09-17	29-12-17	992	641	340	100	2	320	273	85%	1. PIA to ensure training and placement as per the projection committed to ORMAS and ensure 100% capacity utilisation of centers 2. PIA to ensure timely Updation of Assessment & certification and inspection data in MPR. 3. PIA is committed to reduce the commencement gap of 359 (till Jan) by 31st January 2019 and will commence at-least four more batches by end of this month. 4. Nodal to process the request of PIA to change in target of trades
4	ASMACS SKILL DEVELOP MENT LTD(Odis ha)D021 CR23711	22-09-17	19-01-18	691	510	280	53	2	305	230	75%	1. The PIA has to ensure that trg center utilisation is at 100% at all times 2. PIA was supposed to commence 530 but commenced 430/PIA to ensure commencement of 210 by 31st January 2019 3. PIA was supposed to train 335 but trained 245/PIA to ensure training of 230 by 31st January 2019 4. By 15th Jan., the proposal of 2nd installment will be submitted and mobilisation support required for Dry Wall and False Ceiling
5	ASMACS SYSTEMS SOLUTIO NS PVT LTD(Odis ha)D021 CR28501 30	16-04-18	16-04-18	3775	2480	849	111	5	1440	1630	113%	1. PIA was supposed to commence 3578 but commenced 2480 /PIA to ensure commencement of 1238 by 31st January 2019 2. PIA was supposed to train 1715 but trained 814 /PIA to ensure training of 1136 by 31st January 2019 195 will be commenced in Jan & Feb. And no mobilisation support required 3. 2nd instalment of Sagarmala will be submitted by 11th 4. 3rd instalment of P-1 will be submitted 10th January 2019



6	BANSIDHAR AND ILA PANDA FOUNDATION(Odisha)D021RT1547147	07-09-18	10-09-18	735	140	0	0	2	35	140	400%	<p>1. Committed to commence a batch of 35 candidates of hospitality trade at Sukinda center on 23rd Dec which was not done. PIA has ensured to commence the said batch on 20th Jan, 2019. PIA is facing issues regarding mobilization of candidates in hospitality trade and has submitted mobilization requirement for January, 2019 to mobilization team.</p> <p>2. The PIA has commenced training of 140 candidates out of 735 sanctioned target for project 3 and the PIA is supposed to stick to the PPWS submitted to ORMAS and complete the remaining target by Oct'19.</p> <p>3. The training center capacity at Chowduar has to be enhanced to 70 from 35 and a training center of 70 capacity (Jajpur) has to be created in MPR portal for Project 3. The PIA to ensure 100% capacity utilization throughout the project duration.</p> <p>4. 106 candidates pending for assessment due to merging of Skill India Portal. The PIA has discussed the matter with Sri. Manish Gupta.</p> <p>5. SF. 8.10 B from Aug'17 - Jan'19 has to be submitted positively to the Finance section on 7th Jan, 2019.</p> <p>6. PIA is advised to update assesement, training and placement details regularly in MPR portal.</p>
7	BLACK PANTHER GUARDS AND SERVICES PVT LTD(Odisha)D021CR2074132	02-05-18	03-05-18	4000	1729	799	208	5	705	810	115%	<p>1. In present, the commencement shortfall is 1510 as per the commitment.</p> <p>2. Centre capacity Sambalpur, Jajapur which are supposed to be increased by 100 and 70 respectively are yet to be accomplished which was committed in Nov-2018. Again committed it will be accomplished by end of an-2019.</p> <p>5. New centre at Chhatrapur of capacity 210 which was proposed to be functional by Dec-2018 is yet start the training. Again committed it will operational by 15th Jan-2019.</p> <p>6. PIA is not providing PPS amount regularly and it has been instructed to pay the same as per the time.</p> <p>7. PIA has ensured that post placement data will be submitted timely.</p> <p>8. PIA has been instructed to submit SF 8.10 B per month timely along with previous month sheets.</p>
8	BVG	Project 1 & 2										<p>1. The PIA has started only 2 batches with 70 candidates out of the total target of 780.</p> <p>2. The Bargarh centre was to be started with 90 candidates but the PIA has only started with 70 candidates.</p> <p>3. Even after the warnings in the previous state head review meeting, the PIA has not complied to the said dates.</p>
9	CARDIAC RESEARCH AND EDUCATION FOUNDATION(Odisha)D021F11849116	20-05-17	20-06-17	850	652	266	150	3	365	375	103%	<p>1. PIA is failed to submit the Compliance report to Finance department till yet. Suggested to submit it asap because 2nd installment process cannot be complete without complete financial documents.</p> <p>2. PIA is appreciated for submission of the Post Placement Tracking sheet data for December 2018 to ORMAS on time.</p> <p>3. The PIA should ensure the Commencement of Training for 200 new candidates in January 2019 &amp; PIA is supposed to train 340 Candidates till 31 January'2019.</p> <p>4. As per the Project Progress, it seems that PIA may not complete the DDU-GKY Project on given date, National Team of PIA should Intervene and ensure the project completion within approved time line.</p> <p>5. The PIA is appreciated for achieving 100% assessment of trained candidates.</p> <p>6. The PIA is failed to submit the Due Diligence for another center in 4th Week of December 2018 and again committed to submit it before 15th January 2019 with the capacity of 120 candidates for Pharmacy Assistant trade.</p> <p>7. PIA has requested to ORMAS mobilization team for 120 candidates in Pharmacy Assistant trade.</p> <p>8. PIA is Suggested to provide the appointment/jobs to the candidates to improve</p>



10	CTTC-D021O13 846122	31-07-17	17-10-17	600	600	429	80	1	231	168	73%	<ul style="list-style-type: none"> <li>PIA will ensure that Placement data &amp; Post placement data should be updated on MPR &amp; shared link.</li> <li>PIA has committed to submit the physical placement verification report of Q team till 21st Jan 2019.</li> <li>Placement number is too low only 80 placed out of 429 trained candidates as per MPR portal. PIA should have to take immediate action in this regards.</li> </ul>
11	CIPET(Odisha)D02 1RF1710 124	14-12-17	14-12-17	600	210	70	0	1	140	140	100%	<ul style="list-style-type: none"> <li>PIA has to share the training plan complete the target as per projection (Project-2).</li> <li>PPS amount not provided to candidates, PIA need to ensure to provide the PPS as per the SoP guidelines.</li> <li>PIA hasn't dedicated state team like State MIS, Q team members &amp; Mobilization team. PIA has directed to ensure the dedicated manpower deployment till 10th Jan 2019.</li> <li>PIA has committed to submit the physical verification report till 5th Jan 2019 (Project-1).</li> <li>Placement data is too low in MPR portal, PIA need to ensure the Data entry on MPR for P1 &amp; P2.</li> <li>PIA will ensure that training center capacity utilization should be done on 100% at all times.</li> <li>PIA will ensure that Placement data &amp; Post placement data should be updated on MPR &amp; shared link.</li> <li>All the Trainers &amp; candidates should be on-boarding on AEBAS.</li> </ul>
12	CL EDUCAT E LIMITED( Odisha)A ODICR10 9801	17-04-15	17-05-15	1252	969	725	155	2	261	224	86%	<ol style="list-style-type: none"> <li>PIA is advised to ensure timely completion of training as per commitment to ORMAS. Commencement is deficit of 375 and training is deficit of 576 which would have to be covered by 31st Jan 2019.</li> <li>At present the TC utilisation is 76%, PIA has started batches but yet not freed in MPR. Hence, PIA is advised to freeze the batches immediately as candidates are available in TC, so that 100% utilisation will reflect in MPR.</li> <li>PIA has trained 725 candidates but 330 candidates are only assessed till date. PIA is advised to adhere assessment timeline and regular follow up with ORMAS assessment team member Manish Gupta @ 7079258147 for any queries need to be resolved.</li> <li>PIA to ensure timely updation of Assessment and Certification in MPR.</li> <li>PIA is interested to participate in Mayurbhanj, Dhenkanal, Nayagarh, Jagatsinghpur, Puri and Ganjam district for mobilisation activity i.e. counselling camps, special camps, etc. PIA training is due only with ISMO trade of 265 no.s.</li> <li>PIA has appointed only 323 candidates out of 725 trained. PIA placement team need to strengthen the placement activities.</li> <li>PIA to ensure "Payment of Post Placement Support" to placed candidates as per</li> </ol>
13	COFFEE DAY GLOBAL LIMITED (Odisha) AODICR1 38801	20-06-15	20-07-15	703	717	511	163	1	140	117	84%	<ol style="list-style-type: none"> <li>PIA is advised to ensure timely completion of training as per commitment to ORMAS. Commencement is as per commitment but training deficit of 15 would be covered by 31st Jan 2019.</li> <li>At present the TC utilisation is 84%, PIA should request to ORMAS MnE team through email for reducing TC capacity since project target is going to be completed.</li> <li>Since PIA has commenced 707 whereas the target was 703. So, PIA does not require mobilisation support at present.</li> </ol>
14	COTTON BLOSSO M INDIA PRIVATE LIMITED( Odisha)D 021R167	03-01-18	02-03-18	800	523	179	0	1	210	278	132%	<ol style="list-style-type: none"> <li>PIA committed to achieve the commencement target 560 and trained target 350 by December'18 and the PIA achieved on commenced target 523 numbers and trained target 146 numbers.</li> <li>PIA is supposed to complete the lag of commencement numbers 137 and training numbers 309 before 31st January 2019</li> <li>Now TC utilization is 132% and the PIA should be maintained at 150% &amp; above for all time.</li> </ol>



15	DATAPR O COMPUT ERS PVT LIMITED( Odisha)D 021CR16 94124	16-08-17	31-08-17	1500	1380	990	459	2	300	390	130%	<p>1. PIA was supposed to commence 900 but commenced 780 /PIA to ensure commencement of 120 by 31st January 2019</p> <p>2. PIA was supposed to train 1140 but trained 810 /PIA to ensure training of 330 by 31st January 2019</p> <p>3. The additional target of PIA is under consideration . The PIA will submit the proposal of 3rd, 4th instalment and closure of P-1</p> <p>4. Mobilisation support required for 120 candidates (pant and trouser making)</p>
16	DON BOSCO TECH SOCIETY( Odisha)R ODIRF10 8901	24-06-14	17-11-14	1691	1203	987	433	2	180	161	89%	<p>1. The PIA has completed more than 4 years but only managed to train only 58% and could place on 47%. Looking at this trend it is highly unlikely to complete training target within stipulated time.</p> <p>2. PIA to improve assessment and certification percentage which is 51% and 33% respectively.</p> <p>3. PIA to submit revised PPWS in MPR by 31st January 2019.</p> <p>4. PIA to ensure training and placement as per the projection committed to ORMAS and ensure 100% capacity utilisation of centers.</p> <p>5. PIA to ensure timely Updation of Assessment &amp; certification and inspection</p>
17	EDUJOBS ACADEM Y PRIVATE LIMITED( Odisha)A ODIEI184 303	20-12-16	20-01-17	2600	2525	2365	1180	2	315	125	40%	<p>1. PIA to submit closure request of 1st project without further delay.</p> <p>2. PIA to ensure timely Updation of Assessment &amp; certification and inspection data in MPR.</p> <p>3. PIA to submit PPWS and monthly projection of 4th project by 31st January 2019.</p>
18	GRAM TARANG	25-03-17	25-04-17	4390	5808	3220	2415	7	1050	595	57%	1. The PIA needs to cover a shortfall of 224 candidates under trained numbers by next month end
19	GRAM TARANG EMPLOY ABILITY	24-11-18	04-12-18	4485	390	0	0	3	555	390	70%	<p>1. The PIA has been advised to stick to PPWS &amp; ensure timely commencements</p> <p>2. AEBAS has been installed at 6 centres out of 8. PIA to install AEBAS for rest of 2 centres (Onboarding has been done by the PIA).</p>
20	GYAN KALP CHARITA BLE TRUST(O disha)D 21T1868 2155	09-10-18	09-10-18	1015	87	0	0	1	90	87	97%	<p>1. The PIA must stick on training commencement &amp; trained numbers as per PPWS submitted to ORMAS</p> <p>2. Now TC utilization is 97% and the PIA should be maintained 150% &amp; above at all times .</p> <p>3. The PIA to be informed the mobilisation team details to the ORMAS .</p> <p>4. PIA to ensure the data entry of training commencement, completion, assessment, certification and placement data in MPR and ORMAS new MIS portal regularly.</p>
21	HINDUST AN LATEX	28-03-17	28-04-17	1500	1678	941	309	7	908	710	78%	DID NOT ATTEND



22	ICA EDU SKILLS PRIVATE LIMITED(Odisha)D021CR1045120	25-09-17	30-12-17	1500	845	472	151	3	421	320	76%	<p>1. There is commencement shortfall of 795 candidates by the end of Dec-2018. Further, Jan-2019 target is 70.</p> <p>2. PIA has again submitted an action plan to achieve the overall target as below:-</p> <p>a. Commencement till Dec-2018 is 937 and trained so far is 473.</p> <p>b. As committed due diligence of new centre at Baripada has already been approved and training to 27 candidates has been started.</p> <p>c. In Jan -2019 they will commence training to 289 candidates, in Feb-2019 commencement will be 175 candidates, in Mar-2019 commencement will be 97. In this way they will achieve the target by the end of Mar-2019.</p> <p>3. TC utilisation will be more than 120% by 15th Jan.</p> <p>4. PIA has ensured that post placement data will be submitted timely.</p> <p>5. There is some issue in the assessment portal. As discussed with Mr. Manish Gupta, it has been already resolved.</p> <p>6. PIA ensured that, they are regularly submitting 8.10 B to ORMAS.</p>
23	J AND J HOTMAX PRIVATE LIMITED(Odisha)AODICR470202	16-12-16	16-12-16	420	437	388	217	1	35	34	97%	<p>1. PIA ensured to achieve the commencement target 210 by 31.01.2019.</p> <p>2. PIA need to be ensured to maintain 100% TC utilization by 31.01.2019.</p> <p>3. PPS google sheet should be updated regularly.</p> <p>4. PIA to ensure the data entry of training completion, assessment, certification and placement data on MPR &amp; ORMAS new MIS portal regularly.</p> <p>5. Monthly finance verification report (8.10B) to be submitted to the finance section on or before 15th of every month through mail.</p>
24	JRG EDUCATIONAL TRUST(Odisha)D021T13155121	31-07-17	07-09-17	500	504	424	153	1	50	60	120%	<p>1. PIA ensured to achieve the commencement target 210 by 31.01.2019.</p> <p>2. PIA need to be ensured to maintain 100% TC utilization by 31.01.2019.</p> <p>3. The PIA has shared the mobilisation team details to the ORMAS through the mail.</p> <p>4. PIA should update the assessment, certification &amp; Placement data in MPR timely and regularly.</p> <p>5. Monthly finance verification report (8.10B) to be submitted to the finance section on or before 15th of every month in Soft copy</p> <p>6. The PIA is instructed to increase the TC capacity and submit the DDR before 31.12.2018 to achieve target as per commitment,</p> <p>7. PIA should ensure the data entry of commencement, completion and placement data on ORAMS new MIS portal regularly.</p>
25	KALINGA INSTITUTE - D021RF7034149	04-09-18	24-09-18	3600	1219	35	0	1	900	1184	132%	<p>1. The PIA has submitted the compliance report against the observations of audit team-same is being sent to ORMAS finance team</p> <p>2. PIA has been advised to comply to the observations of the ORMAS team's observations for Project-2</p>
26	KAPSTON FACILITIES	28-03-17	04-08-17	455	490	382	158	1	70	35	50%	DID NOT ATTEND
27	KARTAVYA	03-08-18	03-08-18	3000	1000	200	0	2	1000	800	80%	ABSENT



28	LEMON TREE HOTELS LTD(Odis ha)D021 R171111 33	19-03-18	29-04-18	1080	384	121	0	1	160	256	160%	<ol style="list-style-type: none"> <li>1. PIA is to be completed the lag of commencement 468 and trained 380 by 31st January 2019</li> <li>2. PIA is currently utilizing Tc capacity by 155% and same should maintained at all time .</li> <li>3. PIA to be updated the PPS data and same to be informed to concerned person.</li> <li>4. PIA to update the data for commenced, trained, assessment, certification &amp; Placement data in MPR and ORMAS MIS portal regularly.</li> <li>5. Monthly finance verification report (8.10B) to be submitted to the finance section on or before 15th of every month in Soft copy</li> </ol>
29	MADHYA M FOUNDA TION(Odi sha)D021 RF31311 35	25-04-18	25-05-18	432	324	141	109	1	144	180	125%	<ol style="list-style-type: none"> <li>1. PIA to ensure the TC utilization to be 100% or more at all times. The centre utilization is at 88% which needs to be increased to 100% by 11.01.2019.</li> <li>2. PIA to submit the Financial Verification Report timely.</li> </ol>
30	MARGDA RSHAK FINANCI AL SERVICES LIMITED( Odisha)D 021CR69 45119	16-09-17	12-01-18	300	310	95	0	2	205	205	100%	<ol style="list-style-type: none"> <li>1. PIA has committed trained target 135 but achieved 95 so far, PIA must ensure the lag of 40 trained target within 31st of jan 2019.</li> <li>2. PIA must ensure the Centre Utilization should be 100% all time.</li> <li>3. PIA must connect with MIS team for any type of problem related to Assessment and Certification of the candidates.</li> <li>4. According to DDUGKY scheme their should be a dedicated person in the placement who will take the all the necessary action for the candidates.</li> <li>5. PIA should focus on collecting of Placement documents.</li> </ol>
31	MPTA EDUCATI ON LTD(Odis ha)AODI CR16420 1	08-08-16	01-10-16	1000	1014	975	650	1	35	30	86%	<ol style="list-style-type: none"> <li>1. PIA has managed to commence and trained as per commitment till month. PIA is advised to keep track on timely completion of training.</li> <li>2. At present the TC utilisation is 86%, PIA is advised to request ORMAS through email on regular basis for updating TC capacity as project target will be completed in this month, so, that TC capacity will be 100% till project completion.</li> <li>3. Since PIA has commenced 1014 whereas the target was 1000. So, PIA does not require mobilisation support at present.</li> <li>4. Post placement google sheet should be updated regularly.</li> <li>5. PIA to ensure Post placement google sheet should be updated regularly without any delay</li> </ol>
82	NIAM EDUCATI ONAL FOUNDA TION(Odi sha)AODI RF42810 2	04-08-16	04-08-16	3915	4214	3442	2634	4	280	350	125%	<ul style="list-style-type: none"> <li>• PIA has committed to initiate 18 batches in Jan 2019 with the capacity of 630 FOR (Project-3 &amp; Sagarmala).</li> <li>• As per the Projection plan was given by the PIA has to commence 1785 (Project-3) till the month of Dec 2018 but PIA has commenced only 1390 and current lag for the month of Jan 2019 is 713. In this regards, PIA has committed that they will submit the Due diligence of new training center at NOCCI-balasore with the capacity of 210 at 7th Jan 2019.</li> </ul>
33	NIAM EDUCATI ONAL FOUNDA TION(Odi sha)D021 RF42811 38	10-05-18	10-05-18	4200	1390	552	395	4	490	693	141%	<ul style="list-style-type: none"> <li>• Another new Training center Due diligence may submitted till 29th Jan 2019 at Nuapara with the capacity of 140.</li> <li>• PIA had committed to submit the due diligence of two above mentioned centers from last 3 months but they are fail to submit for complete the target, now if they are fail again, alert may be issue after the cross the deadlines.</li> <li>• Sagarmala Project extension has given to PIA till March 2019 as per his request but PIA has unable to initiate the batches till now;</li> <li>• PIA has to submit the action plan to achieve the target on given timelines. PIA has to submit the 2ed installment documents for Sagarmala project.</li> <li>• Post Placement data updation on google sheet is still pending, PIA will ensure the data entry of post placement candidates on monthly basis.</li> </ul>



34	NICE COMPUTER EDUCATIONAL SOCIETY( Odisha)D 021RF16 88137	18-05-18	10-04-18	1525	1005	585	111	4	470	420	89%	<p>1. PIA is to be completed the lag of trained 20 by 31st January 2019</p> <p>2. PIA is currently utilizing Tc capacity by 89% and the has advised to ensure the TC utilization by 100% at all times .</p> <p>3. PIA to be updated the PPS data and same to be informed to concerned person.</p> <p>4. PIA to update the data for commenced, trained, assessment, certification &amp; Placement data in MPR and ORMAS MIS portal regularly.</p> <p>5. Monthly finance verification report (8.10B) to be submitted to the finance section on or before 15th of every month in Soft copy</p>
35	NIVATEE FOUNDATIONS (Odisha)D021 RT43741 25	12-12-17	12-01-18	200	120	60	0	1	60	60	100%	<p>1. PIA must ensure the Commencement target by 31st Jan 2019.</p> <p>2. PIA has committed trained target 70 in the month of December 2018, but achieved 60 so far. PIA must ensure the gap of trained target within 31st of January 2019.</p> <p>3. PIA should take an immediate action to start a new batch of 20 IT/ITES candidates in the month of January to achieve the lag of 20 in over all target allotted for IT/ITES trade.</p> <p>4. PIA must connect with MIS team for any type of problem related to Assessment and Certification of the candidates.</p> <p>5. PIA should hire a placement coordinator immediately and take the immediate action for placement of the candidates.</p> <p>6. PIA must ensure a dedicated team for DDUGKY project.</p>
36	ORIENT CRAFT FASHION INST OF TECH PVT LTD(Odisha) AODI CR10470 2	01-10-15	01-11-15	1627	1540	1331	721	1	90	125	139%	<p>1. The PIA is nearing project-2 completion and has commenced 1540 and trained 1331 out of 1627 sanction target. PIA is advised to complete the target within the project time period.</p> <p>2. PIA is operating at 100% Training center utilization and is advised to ensure 100% capacity utilization throughout the project duration. Training center at Phulbani has been enhanced to 140 from 90. The same has to be updated in the MPR portal.</p> <p>3. The PIA has ensured to update the pending details of training and placement details in the MPR portal by 10th Jan, 2019. PIA is advised to update assesment, training and placement details regularly in MPR portal.</p> <p>4. PIA has received Project 3 of target 1680, Required documents to be submitted by the PIA for the release of 1st installment.</p> <p>5. D1 &amp; D2 submitted by the PIA for Keonjhar center on 18th Dec and 1st visit report will be send by the District.</p> <p>6. SF. 8.10B Nov'18 - Jan'19 has to be submitted by the PIA before 10th January, 2019 positively to finance section.</p> <p>6. Desk verification (P1, Installment 3 and 4) abstract report will be sent to PIA for compliance.</p>
37	PIPAL TREE VENTURES PRIVATE LIMITED( Odisha)D 021CR10 49127	02-11-17	02-12-17	600	385	180	52	2	175	175	100%	<p>1. The PIA has committed to commence training for 140 candidates by 31st Jan 19</p> <p>2. Seeing the current trend, the PIA would not be able to achieve its target by march 19 (extension given till Mar 19)</p> <p>3. The NATIONAL HEAD (Sri Santosh Parulekar) has been informed about poor performance of the project &amp; has been asked to immediately take coorective action</p>



38	PRAFULL A CHANDR A INSTITUT E OF TECHNO LOGY(Od isha)D02 1RF3700	10-04-17	01-07-17	540	540	445	336	1	130	95	73%	<p>1. PIA is supposed to complete the lag of training 35 numbers before 31st January 2019.</p> <p>2. Now TC utilization is 73% and the PIA completed the project-2 target.</p> <p>3. PIA to ensure the data entry of training completion, assessment, certification and placement data on MPR &amp; ORMAS new MIS portal regularly.</p> <p>4. PPS google sheet should be updated regularly.</p> <p>5. Monthly finance verification report (8.10B) to be submitted to the finance section on or before 15th of every month through mail.</p> <p>6. Q team Inspection report in MPR is not being updated inspite of repeated reminders.</p>
39	QUESS CORP LTD(Odis ha)D021 CR10781 53	04-09-18	29-09-18	1005	690	0	0	7	650	690	106%	<p>1. PIA has been informed that In Quess Roshani Project, there is no any candidates are under Training, but performance in placement &amp; certification should accelerate by PIA.</p> <p>2. PIA should ensure the assessment &amp; certification of trained candidates as gap is high.</p> <p>3. PIA is requested to submit the data in Table-4 to ORMAS as directed by ED Sir by the letter no 1818 dated 28 August 2018. (update the Post Placement Tracking System -Google Sheet) for All Project of DDU-GKY &amp; Roshani. PIA has not submitted the Post placement tracking sheet since August 2018.</p> <p>4. PIA has submitted Project -1 Closure and suggested to submit the financial documents as well.</p> <p>5. PIA is suggested to take necessary action as per their plan for Project-2 Closure on or before 31 December 2018. (Point No 6 of November- MoM).</p> <p>6. PIA is advised to ensure the Full capacity of centers for Project-3.</p> <p>7. PIA is suggested to submit the SF 8.10B to Finance Department on monthly basis without fail with CC to Nodal, please.</p> <p>8. PIA should follow AEBAS attendance notifications and ensure the</p>
40	SAFEXPR ESS PRIVATE LIMITED( Odisha)A ODICR20	29-07-16	29-08-16	1500	1569	1336	669	3	410	200	49%	<p>1. PIA is suggested to be pre-active for appointment of trained candidates, if any support required may contact to nodal in advance of 15 days before training completing of candidates.</p> <p>2. PIA should ensure the assessment &amp; certification of trained candidates as gap is high.</p> <p>3. PIA should accelerate the appointment of candidate to increase the placement</p>
41	SAHAJ E VILLAGE	21-05-18	17-06-18	170	664	629	181	1	105	35	33%	<p>1. revised target to rescue from recovery is 170</p> <p>2. 70 training completed 35 is ongoing</p>
42	SHAHI EXPORTS PRIVATE LIMITED( Odisha)D 021CR10 51145	19-07-18	19-08-18	3000	1288	413	0	5	680	741	109%	<p>1. PIA has met the commencement target/However, the PIA would need to ensure that the target for trained numbers are met by 31st January 2019(307 candidates to be trained by 31st Jan 19)</p>
43	SHRI TECHNO LOGIES( Odisha)D 021PF15 95114	23-03-17	23-04-17	765	766	663	442	1	140	90	64%	<p>1. The PIA should ensure commencement as per PPWS submitted to ORMAS.</p> <p>2. PIA need to be ensured to maintain 100% TC utilization by 31.01.2019 .</p> <p>3. The PIA to be informed the mobilisation team details to the ORMAS .</p> <p>4. PIA to ensure the data entry of training commencement, completion, assessment, certification and placement data in MPR and ORMAS new MIS portal regularly.</p> <p>5. The PIA should appoint a dedicated Centre Manager for Bhubaneswar Training centre.</p> <p>6. Monthly finance verification report (8.10B) to be submitted to the finance section on or before 15th of every month in Soft copy</p> <p>7. PIA should ensure the data entry of commencement, completion and placement data on ORAMS new MIS portal regularly.</p>



44	TEAMLE ASE SERVICES LTD(Odis ha)D021 CR12701 34	07-03-18	07-04-18	1170	725	0	0	4	690	725	105%	<p>1. PIA has started the batch of 725 candidates.</p> <p>2. 1 batch of 35 needs to be freezed in Rourkela by 15th of January, 2019</p> <p>3. PIA needs to start a batch of 140 candidates in Retail trade in Balangir by 15.01.2019.</p> <p>4. The D1 &amp; D2 of the same needs to be submitted by the PIA by 10.01.2019</p> <p>5. PIA needs to start a batch of 140 candidates in Hospitality trade in Jharsuguda by 15.01.2019.</p> <p>6. The PIA needs to freeze a batch of 35 candidates in the baleshwar training centreby 10.01.2019.</p> <p>7. The Baleshwar centre is running under capacity. The PIA needs to start a batch of 35 candidates by 20.01.2019.</p> <p>8. PIA to ensure timely submission of the Financial verification Report.</p> <p>9. The Mobilization &amp; Counseling camps to be attended by the PIA at the districts allotted to them on the said dates.</p>
----	---	----------	----------	------	-----	---	---	---	-----	-----	------	---



## " COMMENCEMENT LAG REPORT "

Sl No.	Name of the PIAs	Project ID	COMMENCEMENT		GAP in Commencement (Apr'18 - Dec'18)	Jan '19		COMMENCEMENT Target to be achieved by 31st Jan 2019
			Committed (Apr'18 - Dec'18)	Achieved (Apr'18 - Dec'18)		"C" Committed	"C" Achieved	
1	Black Panther Guards & Services	D021CR2074132	2932	1462	1470	60	0	1530
2	Upasana Education Trust	D021RT1033146	2240	803	1437	0	0	1437
3	ASMACS SYSTEMS SOLUTIONS PVT LTD	D021CR2850130	3578	2480	1098	318	0	1416
4	ESCORTS LTD	A00IR1324601	1450	525	925	70	0	995
5	ICA Edu Skills Pvt Ltd.	D021CR1045120	1500	731	769	110	0	879
6	MBD Alchemie Pvt. Ltd.	D021CR4530151	690	92	598	0	0	598
7	Don Bosco Tech Society	RODIRF108901	864	335	529	0	0	529
8	Endeavor Careers Pvt Ltd	D021CR5026140	990	515	475	0	0	475
9	ASD Education Pvt Ltd	D021R13547118	845	511	334	140	0	474
10	KAPSTON FACILITIES MANAGEMENT PVT LTD	A00ICR120701	451	0	451	0	0	451
11	Frostees Export (India) Pvt.Ltd	D021R14127139	705	404	301	145	0	446
12	Cardiac Research and Education Foundation	D021R11849116	643	435	208	193	0	406
13	NIAM EDUCATIONAL FOUNDATION	D021RF4281138	1785	1390	395	0	0	395
14	CIPET	D021RF1710124	534	140	394	0	0	394
15	Balaran Panda Trust	D021RT1738144	750	468	282	100	0	382
16	NICE COMPUTER EDUCATIONAL SOCIETY	D021RF1688137	1365	1005	360	0	0	360
17	CL Educate Ltd.	A00ICR109801	800	450	350	0	0	350
18	Lemon Tree Hotels	D021R17111133	646	384	262	60	0	322
19	Aroh Foundation	D021RF1144154	500	215	285	0	0	285
20	CENTUM WORK SKILL INDIA	A021CR1084109	442	263	179	105	0	284
21	Abbey West Services	D021CR1724136	1850	1570	280	0	0	280
22	Edujobs Academy Pvt Ltd	A00IE1184303	1240	1015	225	50	0	275
23	Educomp Solutions Limited	A00ICR252701	196	35	161	110	0	271
24	ASMACS SKILL DEVELOPMENT LTD.	D021CR2371129	530	430	100	170	10	260
25	Multicare Services (I) PVT. LTD	D021CR3153128	455	310	145	100	0	245
26	JRG Educational Trust	D021T13155121	243	245	-2	240	0	238
27	NIIT Yuva Jyoti	D021CR1079148	600	370	230	0	0	230
28	Orient Craft Fashion Institute Of Technology Pvt Ltd	A00ICR104702	595	370	225	0	0	225
29	Abbey West Services	A00ICR172403	105	90	15	175	0	190
30	RAXA Security	D021CR4521143	350	164	186	0	0	186
31	Dinabandhu Foundation	D021T14024142	415	306	109	70	0	179
32	Bansidhar & Ila Panda Foundation	A00IRT154702	140	70	70	105	0	175
33	KAPSTON FACILITIES MANAGEMENT PVT LTD	D021CR1207113	280	175	105	70	0	175
34	ASMACS SYSTEMS SOLUTIONS PVT LTD	A00ICR285002	130	35	95	70	0	165
35	BVG INDIA LTD.	A00ICR118901	129	70	59	98	0	157
36	Surya wires Pvt. Ltd.	D021CR5139150	280	130	150	0	0	150
37	Maple Computer & Communication Pvt. Ltd.	D021CR4801126	345	205	140	0	0	140
38	Datapro	D021CR1694124	900	780	120	0	0	120
39	Safexpress Pvt Ltd	A00ICR205801	885	780	105	0	0	105
40	Teamlease Services Limited	D021CR1270134	830	725	105	0	0	105
41	Madhyam Foundation	D021RF3131135	414	324	90	0	0	90
42	Niyatee Foundation	D021RT4374125	200	120	80	0	0	80
43	Pipal Tree Ventures Pvt Ltd	D021CR1049127	385	315	70	0	0	70
44	MPA Education Limited	A00ICR164201	200	205	-5	70	0	65
45	J AND J HOTMAX PRIVATE LIMITED	A00ICR470202	130	128	2	55	0	57
46	OmniSoft Technologies Pvt. Ltd.	A00ICR110902	265	210	55	0	0	55
47	Optamaze Corporate Solutions pvt. Ltd.	D021CR1251112	269	215	54	0	0	54
48	Ozone Pharmaceuticals Ltd.	A00ICR119002	350	296	54	0	0	54
49	Cotton Blossom (India) Pvt.Ltd.	D021R16798131	560	523	37	0	0	37
50	Upasana Education Trust	A00IRT103303	340	317	23	0	0	23
51	Inductus Consultant Pvt.Ltd.	A00ICR219902	500	482	18	0	0	18
52	SANT DNYANESHWAR SHIKSHAN SANSTHA,CUTTACK	A00IE1174701	335	322	13	0	0	13
53	Coffee Day Global Ltd.	A00ICR138801	455	449	6	0	0	6
54	Margdarshak Financial Services Ltd.	D021CR6945119	140	205	-65	70	0	5
55	Central Tool Room & Training Centre	D021O13846122	267	263	4	0	0	4
56	MBD Alchemie Pvt. Ltd.	A00ICR453001	195	195	0	0	0	0
57	NICE COMPUTER EDUCATIONAL SOCIETY	A00IRF168803	0	0	0	0	0	0
58	NIIT Yuva Jyoti	A00ICR107901	35	35	0	0	0	0
59	Quess Corp Ltd	A00ICR107802	0	0	0	0	0	0
60	Quess Corp Ltd	RODIRF107801	0	0	0	0	0	0
61	Prafulla Chandra ITC	D021RF3700111	190	190	0	0	0	0
62	IDEAL EDUCATION PVT.LTD.	A00ICR101402	125	130	-5	0	0	-5
63	Black Panther Guards & Services	A00ICR207402	85	98	-13	0	0	-13
64	Shri Technologies	D021PF1595114	127	147	-20	0	0	-20
65	Shahi Exports Pvt. Ltd.	D021CR1051145	1200	1288	-88	23	0	-65
66	Shivani Education and Charitable Trust	D021T11929123	395	487	-92	0	0	-92
67	Hindustan Latex Family Planning Promotion Trust	D021RF6728115	770	920	-150	0	0	-150
68	Quess Corp Ltd	D021CR1078153	595	753	-158	0	0	-158
69	Gram Tarang Employability Training Services Pvt.Ltd	A00ICR125403	1873	2115	-242	0	0	-242
70	NIAM EDUCATIONAL FOUNDATION	A00IRF428102	507	827	-320	0	0	-320



# " TRAINED LAG REPORT "

Sl No.	Name of the PIAs	Project ID	TRAINED		GAP in Training (Apr'18 - Dec'18)	Jan '19		TRAINED Target to be achieved by 31st Jan 2019
			Committed (Apr'18 - Dec'18)	Achieved (Apr'18 - Dec'18)		Committed	Achieved	
1	Upasana Education Trust	D021RT1033146	1340	133	1207	54	0	1261
2	Black Panther Guards & Services	D021CR2074132	1742	853	889	315	0	1204
3	ASMACS SYSTEMS SOLUTIONS PVT LTD	D021CR2850130	1715	814	901	0	0	901
4	CL Educate Ltd.	A0D1CR109801	893	317	576	177	0	753
5	CENTUM WORK SKILL INDIA	A021CR1084109	807	409	398	245	32	611
6	Don Bosco Tech Society	RODIRF108901	645	149	496	0	0	496
7	Frostees Export (India) Pvt.Ltd	D021R14127139	400	154	246	240	0	486
8	KAPSTON FACILITIES MANAGEMENT PVT LTD	A0D1CR120701	416	0	416	35	0	451
9	ASD Education Pvt Ltd	D021R13547118	470	283	187	235	0	422
10	ICA Edu Skills Pvt Ltd.	D021CR1045120	735	472	263	140	0	403
11	ASMACS SKILL DEVELOPMENT LTD.	D021CR2371129	335	280	55	320	0	375
12	Endeavor Careers Pvt Ltd	D021CR5026140	510	152	358	0	0	358
13	Abbey West Services	D021CR1724136	1140	790	350	0	0	350
14	Educomp Solutions Limited	A0D1CR252701	210	100	110	230	0	340
15	Lemon Tree Hotels	D021R17111133	324	121	203	132	0	335
16	Dataparo	D021CR1694124	1140	810	330	0	0	330
17	Multicare Services (I) PVT. LTD	D021CR3153128	630	310	320	0	0	320
18	Gram Tarang Employability Training Services Pvt.Ltd	A0D1CR125403	1700	1508	192	100	0	292
19	Cardiac Research and Education Foundation	D021F11849116	289	208	81	210	0	291
20	NIAM EDUCATIONAL FOUNDATION	D021RF4281138	840	552	288	0	0	288
21	Balaram Panda Trust	D021RT1738144	344	290	54	245	28	271
22	MBD Alchemie Pvt. Ltd.	D021CR4530151	265	0	265	0	0	265
23	Teamlease Services Limited	D021CR1270134	245	0	245	0	0	245
24	Shivani Education and Charitable Trust	D021T11929123	810	589	221	0	0	221
25	Abbey West Services	A0D1CR172403	210	556	-346	560	0	214
26	Coffee Day Global Ltd.	A0D1CR138801	315	305	10	195	0	205
27	Pipal Tree Ventures Pvt LTD	D021CR1049127	350	180	170	35	0	205
28	Hindustan Latex Family Planning Promotion Trust	D021RF6728115	818	666	152	70	35	187
29	KAPSTON FACILITIES MANAGEMENT PVT LTD	D021CR1207113	207	259	-52	235	0	183
30	Omnisoft Technologies Pvt. Ltd.	A0D1CR110902	350	200	150	27	0	177
31	NIIT Yuva Jyoti	D021CR1079148	175	0	175	0	0	175
32	Cotton Blossom (India) Pvt.Ltd.	D021R16798131	350	179	171	0	0	171
33	BVG INDIA LTD.	A0D1CR118901	129	67	62	105	0	167
34	Dinabandhu Foundation	D021T14024142	160	97	63	100	0	163
35	SANT DNYANESHWAR SHIKSHAN SANSTHA,CUTTACK	A0D1E1174701	403	240	163	0	0	163
36	Orient Craft Fashion Institute Of Technology Pvt Ltd	A0D1CR104702	528	380	148	0	0	148
37	Safexpress Pvt Ltd	A0D1CR205801	937	757	180	0	35	145
38	Aroh Foundation	D021RF1144154	140	0	140	0	0	140
39	Maple Computer & Communication Pvt. Ltd.	D021CR4801126	205	67	138	0	0	138
40	CIPET	D021RF1710124	140	70	70	60	0	130
41	Orone Pharmaceuticals Ltd.	A0D1CR119002	648	538	110	0	0	110
42	NIAM EDUCATIONAL FOUNDATION	A0D1RF428102	1056	989	67	65	23	109
43	Bansidhar & Ila Panda Foundation	A0D1RT154702	245	229	16	91	0	107
44	Madhyam Foundation	D021RF3131135	144	141	3	98	0	101
45	IDEAL EDUCATION PVT.LTD.	A0D1CR101402	225	129	96	0	0	96
46	Quess Corp Ltd	A0D1CR107802	157	145	12	60	0	72
47	Shahi Exports Pvt. Ltd.	D021CR1051145	480	413	67	0	0	67
48	ESCORTS LTD	A0D1R1324601	593	633	-40	105	0	65
49	NICE COMPUTER EDUCATIONAL SOCIETY	D021RF1688137	605	585	20	45	0	65
50	MPTA Education Limited	A0D1CR164201	235	324	-89	140	0	51
51	Margdarshak Financial Services Ltd.	D021CR6945119	135	95	40	0	0	40
52	Optamaze Corporate Solutions pvt. Ltd.	D021CR1251112	234	197	37	0	0	37
53	MBD Alchemie Pvt. Ltd.	A0D1CR453001	585	555	30	0	0	30
54	Central Tool Room & Training Centre	D021O13846122	363	339	24	0	0	24
55	Quess Corp Ltd	RODIRC107801	491	477	14	0	0	14
56	Niyatee Foundation	D021RT4374125	70	60	10	0	0	10
57	J AND J HOTMAX PRIVATE LIMITED	A0D1CR470202	160	152	8	0	0	8
58	Shri Technologies	D021PF1595114	214	212	2	0	0	2
59	NIIT Yuva Jyoti	A0D1CR107901	305	305	0	0	0	0
60	Prafulla Chandra ITC	D021RF3700111	315	315	0	0	0	0
61	Surya wires Pvt. Ltd.	D021CR5139150	0	0	0	0	0	0
62	Quess Corp Ltd	D021CR1078153	0	0	0	0	0	0
63	Black Panther Guards & Services	A0D1CR207402	295	299	-4	0	0	-4
64	JRG Educational Trust	D021T13155121	308	389	-81	70	0	-11
65	Inductus Consultant Pvt.Ltd.	A0D1CR219902	370	396	-26	0	0	-26
66	RAKA Security	D021CR4521143	0	70	-70	0	0	-70
67	ASMACS SYSTEMS SOLUTIONS PVT LTD	A0D1CR285002	130	355	-225	98	0	-127
68	NICE COMPUTER EDUCATIONAL SOCIETY	A0D1RF168803	80	250	-170	0	0	-170
69	Upasana Education Trust	A0D1RT103303	405	665	-260	0	0	-260
70	Edujobs Academy Pvt Ltd	A0D1E1184303	1104	1386	-282	0	0	-282